ENGINEERING CHANGE NOTICE

ART AEROSPACE LTD			Amendment Design Review (ADR) Yes/No: NO ECN #: 848			
Date: 06.08.23 Job No:			ADR Date:			
			Created By: KJ	Checked By:	+A/	
roduct No: D206-667			Approved By:	Approved By:	M I.	
Product Name: 206 CROSSTUBES			(Proj. Manager), N	(Management if reqd)	(MA)	
ocuments Affected:	(00		4		• • • • • • • • • • • • • • • • • • • •	
ECEIVE EASA STC: EASA.IM.R.S.01179 06/07	/03					
	.		.	To homes hou	Complete	
# Engineering Actions	Yes	No	Responsible	To happen by: 06.08.25		
Required Documents/Drawings Under Review?			KJ	06.08.25	06.08, 23 4	
Update Blue/Pink Folder/Electronic File	Х		KJ	06.08.25	06 08 23	
Update DSI Folder/Electronic File		X				
Update D-Part Master Binder		Х	1/1	00.00.05	W 20 02 J	
Update Grey Project Binder	Х		KJ	06.08.25	06.08.23 4	
Update DEO/DSI Binder	L	Х				
Update Master Document List (MDL)		Х				
Update Document Record (DR)		Х				
Update Change Record Form		Х				
Move Electronic File		Х				
1 Notify TC of Change		Х		•		
2 Notify FAA of Change		Х			1	
3 Update QSI 021 (TC/FAA STC)	X		KJ	06.08.25	06.08.24 4	
4 Update QSI 036 (K-Kits)		Х				
5 Update Accpac Database		Х				
Update Access Database	Х		KJ	06.08.25	06.08.25	
7 Verification ARC	Х		KJ	06.08.25	06.08234	
8 Update STC Approval List	Х		KJ	06.08.25	106.08,234	
9 Update Product Development Summary	Х		KJ	06.08.25	06,08,23	
O Create/Update COSS (Estimate/BOM)		Χ				
1 Create/Update PPP's		Х				
2 Update Paperwork Kits in Production	Х		KJ/LL	ASAP	06.08.24	
3 Update Paperwork Kits in Stock	Х		KJ/LL	ASAP	06.08,30	
4 Red Tag Stock with old CHG#		Х				
5 Rework/Scrap Current Production		X				
6 Rework/Scrap Kits in Stock?		Х				
7 Update Qpulse/Laminated Dwgs		Χ				
8 Create/Update Controlled PDF Files		Х				
9 Create/Update FAI sheets		Х				
Create/Update CNC Programs		Х				
1 Create/Update Tooling		Х				
2 MPP required?		X				
3 Notify Previous Customers		X				
4 Notify Eurocopter France	$\vdash \vdash \vdash$	X				
5						
6						
				·		